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REQUEST TO EXTEND THE PERIOD OF PROJECT CONTRACT AWARD
PER RESOLUTION G-03-19, STATE TRANSPORTATION IMPROVEMENT
PROGRAM GUIDELINES

WAIVER-06-15

RECOMMENDATION:

The Department of Transportation (Department) recommends the California Transportation
Commission (Commission) approve the extension requests for the time period identified for
each project on the attached document.

ISSUE:

The Commission allocated $3,419,868 for the construction of five projects, as shown on the
attachment. The responsible agencies have been unable to award the contracts and do not
anticipate awarding the contracts by the deadlines. The attachment shows the details of the
projects and the explanation of the delays. The respective agencies request extensions, and the
planning agencies concur.

BACKGROUND:

Resolution G-03-19, State Transportation Improvement Program Guidelines, adopted by the
Commission on December 11, 2003, stipulates that funds allocated for the construction phase of
local grant projects are available for contract award for a period of 12 months from the date of
allocation. The Guidelines further stipulate that the Commission may approve a waiver to the
contract award deadline one time only for up to 20 months in accordance with Section 14529.8
of the Government Code.
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Reference No.: 2.8b.(1)
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Attachment

Time Extension/Waiver — Project Contract Award Deadline
Local Streets and Roads Projects

IProject # Applicant Extension Amount Allocation Date
County By Component ($ in thousands) Resolution Number
E&P (Environmental & Permits) Number of Months Requested
PPNO PS&E (Plans, Specifications and Estimates) Extended Deadline
Project Description R/W (Right of Way) CT Recommendation
CON (Construction)
TOTAL
Reason for Project Delay:
1 U.S. Forest Service $0 04/14/2005
Plumas $0 FP-04-45
$0 20 months
PPNO: 2-2394 $226 12/14/2007
Construct 1.5 Miles of Paved $226 Support
Trail

The U.S. Forest Service was delayed in preparing a contract for this local Transportation Enhancement (TE) project due to
conflicts in two of the federal contract clauses. Considerable time was spent modifying the contract in an attempt to
reconcile the federal requirements for Federal-Aid clause, which includes the Disadvantaged Business Enterprise (DBE)
requirements. In January 2006, The FHWA granted the U.S. Forest Service an exemption to the DBE requirements. This
enabled the U.S. Forest Service to submit the Request for Authorization to Proceed with Construction in February 2006.

The U.S. Forest Service is anticipating an additional 18-month delay as a result of recent changes to the Pacific Gas and
Electric Company policies for granting easements on long-term agreements. Whereas the previous policy allowed the U.S.
Forest Service to obtain an easement after construction, the new policy will not allow construction to proceed until after an
easement has been obtained. It will take the U.S. Forest Service 18 months to obtain the easement.

The U.S. Forest Service plans to advertise the project in October 2007 and anticipates awarding the contract in

December 2007.
2 City of Richmond $0 05/13/2004
Contra Costa $0 FP-03-48
$0 18 months - Post Fact Request
PPNO: 4-CC-030012 $981 11/13/2006
Red Oak Victory Ship $981 Support
Restoration

Administration and supervision of this TE project is being done almost entirely by volunteers on the SS Red Oak Victory
through the Richmond Museum Association, with the City of Richmond as the sponsoring agency. The Disadvantaged
Business Enterprise (DBE) Plan was not submitted until March 2, 2006, which delayed approval of the Request for
Authorization (E76). This has been addressed, and the City anticipates final approval of the DBE Plan in May 2006. The
Agency is ready to advertise and award the contract as soon as the DBE is approved.

3 City of Tehachapi $0 05/26/05
Kern $0 FP-05-28
$0 6 months
PPNO: 9-E012A $1,179 11/26/2006
Downtown Streetscape and $1,179 Support

Pedestrian Enhancements

The City of Tehachapi was delayed in awarding a contract for this local TE project due to having received only one bid,
which exceeded the cost estimates. Prior to bidding, the cost estimates for this project placed the value at between $2.1
million and $2.7 million. The City of Tehachapi put the project out to bid in December 2005, with bid opening on February
7,2006. The City staff received only one bid in the amount of $3,682,680. The City will modify and re-bid the project in
April 2006. The City currently anticipates awarding the bid by May 2006. However, new DBE guidelines may be issued
on May 1, 2006. If new guidelines are issued, projects bid after the issue date will be subject to the new guidelines. To
account for the time required for the re-bidding process and to allow for any delays stemming from the revised DBE
guidelines, the City is requesting an extension to November 2006.

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration
NEPA-National Environmental Policy Act TE-Transportation Enhancements
STIP-State Transportation Improvement Program The Department-California Department of Transportation
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Time Extension/Waiver — Project Contract Award Deadline
Local Streets and Roads Projects

Project # Applicant Extension Amount Allocation Date
County By Component ($ in thousands) Resolution Number
E&P (Environmental & Permits) Number of Months Requested
PPNO PS&E (Plans, Specifications and Estimates) Extended Deadline
Project Description R/W (Right of Way) CT Recommendation
CON (Construction)
TOTAL
Reason for Project Delay:
4 City of Los Angeles $0 04/14/2005
Los Angeles $0 FP-04-45
$0 12 months
PPNO: 7-3170 $292 04/14/2007
Angels Flight Railway Plaza $292 Support

Improvement Project

There was a delay in obtaining approval for the grading plan for this RIP TE project. The City of Los Angeles focused on
grading issues as a result of slide activity in the Orange County community of Laguna Hills. The City of Los Angeles
required a grading permit to be obtained for the project, which necessitated corrections to the grading plan. The proposed
stairs could not be incorporated until the grading plan was approved, which occurred in July 1, 2005. The completed
drawings for the stairs, required for an approved Soils Engineer Report, were received in October 2006. The preliminary
plan check identified concerns regarding access for the disabled. Due to site accessibility constraints, the original proposal
included stairs without providing for equivalent access to the disabled population. The agency had to go through the
process of obtaining a waiver by demonstrating that the project did provide a trail from the top to a platform above the
stairs. The delays coincided with rising materials costs; thus, additional design modifications are required to address cost
considerations. The City currently anticipates awarding a contract by October 2006. The City is requesting a 12-month
extension to allow for any additional delays that may occur.

5 City of Redondo Beach $0 05/26/2005
Los Angeles $0 FP-04-56
$0 10 months
PPNO: 7-3426 $742 03/24/07
Bay Cities Regional Bikeway $742 Support

The City of Redondo Beach originally planned to award this local TE project in May 2005. However, there was a delay
when a newly elected public official requested additional input from constituents and required the City to obtain additional
community consensus. Community consensus has been achieved, and the City is ready to proceed with the project. The
City currently expects to advertise the project in July 2006, and anticipates awarding the contract in August 2006.

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration
NEPA-National Environmental Policy Act TE-Transportation Enhancements
STIP-State Transportation Improvement Program The Department-California Department of Transportation
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